HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

January 24, 2013

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on January 24, 2013 at the U.S.
Navy’s (Navy’s) BRAC office in San Diego, California. Participants in the meeting included the
BCT, which is made up of representatives from the Navy, the California Department of Toxic
Substances Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board
(Water Board). The City of San Francisco (City), its consultants, the Lennar team of developers,
and Navy consultants also attended the meeting. These minutes describe the key points,
decisions, and action items agreed to at the meeting. A list of attendees is included as
Attachment A. The document review table is included as Attachment B. Action items from the
meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Keith Forman (Navy) indicated that the December action items have been completed. John Hill
(Navy) emphasized to the regulators that the Navy’s fiscal restraints regarding the travel
restrictions in place will last through April 2013. Karla Brasaemle (contractor for the U.S.
Environmental Protection Agency [USEPA]) asked that the Navy send a letter to the agencies
letting them know which Navy personnel are assigned to each Parcel or project since there are
currently so many ongoing changes on HPNS. Melanie Kito (Navy) noted that once things get
settled, the Navy will send out a letter to the agencies.

2.0 Radiological Update (Chris Yantos, Navy)

Mr. Forman asked the City and DTSC about their meeting with the California Department of
Public Health (CDPH) regarding the license exemption that the Navy will be pursuing on
Installation Restoration (IR) Sites 7 and18. Amy Brownell (City) noted that CDPH sent a formal
letter to the City requesting a meeting to discuss the anticipated issues. She added that they gave
the City some of the guidelines that the CDPH is looking for to support this license exemption.
The next step is for the City to submit a formal application with applicable attachments to the
CDPH for review. The City also presented CDPH with a proposed schedule of when the
documents will be needed in order for the property to transfer in a timely manner. Mr. Yantos
gave a summary of the radiological program at HPNS as follows.

Parcel C Storm Drain and Sewer Removals and Building Surveys
e Parcel C contains an estimated 37,207 linear feet of storm drain/sewer lines
— Phase | removed 16,119 linear feet of line and 28,176 cubic yards of soil

— Phase Il began in November 2012 and has removed 1,245 linear feet of lines and
4,110 cubic yards of soil
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Remaining building and site surveys include Buildings 253, 211, 224, and 205; the North
Pier; and Ship Berths 1to 5

Parcel E 500 Series Building and Site Surveys

Fieldwork and analytical sampling work is still ongoing at Former Building Site 517,
Former Shacks 79/80, and the 500 Area Site

The internal draft Final Status Survey (FSS) is under development for Former Building
Site 503

The draft FSS for Former Building Sites 506, 507 and 508 will be submitted in January,
and the responses to comments for Former Building 520 are under development

The FSS was submitted for Former Building Sites 509, 510/510A and 529
The Navy is awaiting CDPH results of confirmation sampling at Buildings 500 and 521

Parcel D-1, Phase | Report

Responses to comments are under development for the Former Building 383 site and
Buildings 313, 313A, and 322 sites.

Building 274 is awaiting a “free release” letter from CPDH

The South Pier draft FSS will be submitted on January 31, 2013 and the Gun Mole Pier
FSS is under development

The Phase | radiological Remedial Action Completion Report (RACR) is under
development

Parcel D-1, Phase Il Fieldwork
The following items will be performed during the follow-on work at Parcel D-1:

Remove, sample, survey, remediate, backfill, and restore 5,700 linear feet of lines

Conduct surveys at the Naval Radiological Defense Laboratory site and Ship Berths 21,
22, and 29 to support “free release”

Survey all rail ties to support disposal as non-radiological construction debris

Submit draft Execution Plan on March 22, 2013 and final on June 14, 2013 with field
work starting in June 2013

Field work will be completed in November 2013 and the completion reports are
scheduled for February 2014

Ryan Miya (DTSC) asked that the Navy cover letter for the draft Execution Plan for Parcel D-1,
Phase Il work identify the changes in this version compared to the last document version
reviewed by the regulators since there are so few changes that will need to be reviewed.
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3.0

Parcel C Remedial Designh and Remedial Action Update (Lora Battaglia,
Navy)

Parcel C Remedial Design

The following changes were captured in the revised responses to regulator comments.

The Navy included a comment letter submitted by the City and the Navy’s responses
to that letter

The Navy changed some of the language regarding the land use controls

The term “soil management plan” has been revised within the document so there is no
longer a heavy reliance on it

The Navy will issue change pages where the document refers to a specific remedy being
required after the building foundation is removed

Change pages will be issued on January 31, 2013
RUC-2 Work Plan

The Navy presented the schedule for the remedial unit C-2 (RUC-2) excavation and
fieldwork

Responses to comments on the draft work plan will be issued on January 23, 2013
The final work plan will be issued on February 1, 2013

The field work and well installation will begin in February 2013 with excavation to
follow in March 2013

RUC-1, 4, and 5 Technical Memorandum

The technical memorandum will be issued as draft in March 2013 with the final to follow
in March 2013. Items of note in the technical memorandum include the following:

If bedrock is encountered before 10 feet, then excavations will stop

In areas where prior excavations activities have backfilled the area, the new
excavations will reuse the clean backfill

COS 2-2 has a data error and will be eliminated

Excavation areas were roughly outlined in a larger square but can be narrowed down
for removal of the contamination

Changes were made to the depths of excavations and concentrations of contaminants
as the Navy previously discussed with the BCT members

There will be a minimum of 0.25 foot of over-excavation for confirmation sampling

The Navy will coordinate with the radiological team during their removal of the lines
and the confirmation sampling required in the area

The final work plan will be issued on April 28, 2013

Field work will begin in April 2013, and based on the radiological work completed in the
area, RUC-5 excavations will begin first
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Durable Covers
e The durable cover on Parcel C will include new asphalt, asphalt repair and soil cover
e The durable cover is the remedy for metals remaining in place that exceed remedial goals

e The Navy will request the contractor include a green and sustainable component to the
cover design

4.0 Parcel B Remedial Action Update (Lara Urizar, Navy)

Activities Completed for the Parcel B Remedial Action
e Imported 11,946 tons of rip-rap (88% of total)
e Imported 5,170 tons of filter rock (100% of total)
e Constructed 1,470 linear feet of revetment (89% of total)

e Mobilized soil vapor extraction (SVE) treatment system components for system
expansion

e Drilled and installed new SVE wells
Petroleum Impact on Remedial Design

e The Parcel B Corrective Action Plan (CAP) recommended no further action for shallow
soil at the combined sites (CAA-21, CAA-22, AOC 46-A and 46-B) and additional post-
remediation groundwater monitoring

¢ Non-aqueous phase liquid (NAPL) was discovered along the shoreline in November 2012
in the intertidal zone along the Parcel B shoreline and the site is no longer considered
low-risk

e The Navy needs to delineate the total petroleum hydrocarbon (TPH) impacts along the
shoreline near Building 130 and select an appropriate corrective action response; as a
result the Navy and Water Board will hold a meeting on January 30, 2013 to discuss the
path forward

e Revetment construction is on hold until a path forward is agreed upon
Remedial Action Sampling Analysis Plan (SAP)

o The Navy received several additional comments on the SAP from USEPA and the main
topics concerned the following two issues:

- USEPA disagreed with the approach used to identify laboratory samples using a
photo-ionization detector (PID). The Navy eliminated the use of a PID to select
sample locations.

- USEPA requested the Navy conduct soil gas investigations following SVE system
shutdown and the Navy agreed with this recommendation.

e The Navy will finalize the SAP and include it with the final remedial action work plan.

Ms. Brasaemle noted that USEPA would like to have working meetings during the SVE
operation and shutdown to evaluate the results and path forward as the system gets started. The
Navy agreed that this process needs to be a collaborative effort.
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5.0 Parcel E and UC-3 Proposed Plan (Lara Urizar, Navy)

Proposed Plan (PP)
e Submitted draft on October 25, 2012 and received comments from all BCT members.

e Submitted draft final PP on December 20, 2012 and included responses to comments on
draft version; however, The Navy received additional comments from all BCT members

e The Navy prepared responses to comments on draft final version and revised document
as requested with a few exceptions

e The final PP will be issued on February 12, 2013
Agency Comments for Discussion

e USEPA asked why the preferred alternative does not include removal of buried lines at
IR-02 and IR-03. The Navy does not intend to pursue unrestricted radiological release at
these sites and will leave these lines in place; text has been revised to clarify that the soil
cover and institutional controls will prevent exposure to these lines.

e USEPA asked if there will be a demarcation layer at IR-02 and IR-03. The Navy
responded that the PP was revised to clarify that a demarcation layer will be installed.

e Water Board asked that the term “extent practicable” be changed to “maximum extent
practicable.” The Navy responded that the term was unnecessary; therefore, it was
deleted from the PP.

e USEPA noted that the Navy will develop options for shoreline protection features with
and without reliance on rock under-armoring. The Navy determined in the feasibility
study report that in order to comply with remedial action objectives, some type of
armoring is needed under the natural materials. During the remedial design phase, the
Navy may consider changes to the conceptual shoreline protection design.

e The City asked that the Navy use the language “minimize exposure” instead of “prevent
exposure.” The Navy does not agree with this change and it would not be protective of
the remedial action objectives for the site.

6.0 Parcel G Remedial Action Update (Hamide Kayaci, Navy)

The Navy mobilized to the site in January 2013 and started removing debris. Construction of the
durable cover is underway and the BCT will receive the draft RACR in July 2013 for review.
The draft final is scheduled for October 2013 and the final is scheduled for November 2013. Ms.
Kayaci noted that two burrowing owls were identified onsite and they appear to have built a
burrow. The Navy will have a biologist onsite to monitor construction activities.

7.0 Transfer Schedule Update (Melanie Kito, Navy)

Ms. Kito noted that the final RUC-2 Remedial Action Work Plan will not be submitted until
February 2013. In addition, the final Remedial Action Work Plan for RUC-1, 4, and 5 will be
issued in April 2013. The draft final and final Finding of Suitability (FOST) to Transfer for IR-7
and 18 has been delayed until February and March 2013, respectively. The final FOST is
actually going to come out earlier than planned.
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Mr. Miya noted that he needs the land use control and operation and maintenance plans in place
prior to transfer of the property along with his approval of the final FOST. These documents will
need to be added to the Joint Execution Plan so they are on DTSC’s official review schedule.

8.0 Community Involvement Update (Keith Forman, Navy)

December Achievements

e Held community meeting on December 5, 2012 where the virtual bus tour was shown and
the Quarterly Progress Update and Annual Factsheet were distributed

e Finalized the community involvement survey based on BCT feedback

January Goals and Obijectives

e Distribute annual fact sheet with community involvement survey announcement to
mailing list

e Distribute Quarterly Progress Report Update
e Distribute 2013 Calendar of Events

e Attend Malcolm X Elementary School PTA Meeting on January 31, 2013 with Jackie
Lane (USEPA)

e Continue work on the CIP Update
— Update sections in the text
— Roll out community involvement survey via email and direct mail lists
= There has been a great response so far

— The Navy is proposing ten in-person interviews and would like BCT feedback on the
interview list

Melanie Kito (Navy) noted that she has accepted a new position within the Navy; however, there
is currently a government hiring freeze and she will stay on HPNS until March-April. It is
unlikely that she will attend future meetings in the San Francisco Bay Area.

9.0 Action Items/Future Meetings (Keith Forman, Navy)

The next BCT meeting will be held on February 28, 2013 at CH2M HILL offices in Oakland,
California. Action items are summarized below and included as Attachment C.

e The Navy will send DTSC the chains-of-custody for the CDPH samples collected at the
Parcels C and E building sites.

e The Navy will add the transfer documents to the Joint Execution Plan schedule and send
it to the BCT for review

e The Navy cover letter will identify the document revisions made to the Parcel D-1, Phase
Il Draft Execution Plan
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ATTACHMENT A

HUNTERS POINT NAVAL SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: Navy BRAC Office
1455 Frazee Road
San Diego, CA
Date/Time: January 24, 2013/10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil
Deb Theroux 619-532-0919 debra.theroux@navy.mil
Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X
Chantry Davis 619-532-0904 william.c.davis9@navy.mil
Danielle Janda 619-532-0796 danielle.janda@navy.mil
Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil X
USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov
Jackie Lane 415-972-3236 lane.jackie@epa.gov
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov

Tina Low

510-622-5682

tlow@waterboards.ca.gov
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Organization Name Phone Number E-Mail Address Present

CDPH

Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov

Kurt Jackson

Larry Morgan

Roger Lupo
CDFG Charlie Huang

Tami Nakahara
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com

Dorinda Shipman 415-955-5262 dshipman@Iangan.com

Christopher Glenn 510-974-7074 cglenn@langan.com X
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., USEPA Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X
contractor

Mary Snow

Mark Pantoja 415-762-0565 mpantoja@techlawinc.com
Arc Ecology Martha Walters rosewalt@aol.com X
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov

Navy Contractors

Tetra Tech EM, Inc.

Tim Mower

313-312-8874

tim.mower@ttemi.com

Tetra Tech EC, Inc.

Bill Dougherty

415-216-2731

bill.dougherty @tetratech.com
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Organization Name Phone Number E-Mail Address Present

CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X

John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com

Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com

Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com

Ted Tyler 602-790-2492 etyler@kleinfelder.com

Emily Steinkamp 510-628-9000 esteinkamp@Kkleinfelder.com

Doug Gilkey (619) 694-5523 dgilkey@kleinfelder.com X
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com

John Sourial 415-848-7103 john.sourial@errg.com X
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com

Brett Womack 925-250-8077 bwomack@itsi.com

Ken Leonard 925-946-3263 kleonard@itsi.com X

Jeff Hess 925-946-3104 jhess@itsi.com

Arvind Archarya 510-719-6858 aacharya@itsi.com X

Kent Baugh kbaugh@itsi.com

Ed Palser 505-400-4076 epalser@itsi.com X
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com

Ray Schul 415-822-1224 raymond.schul@sahwgrp.com

Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X

Steve Pierce
Battelle John Hardin 619-574-4827 hardinj@battelle.org
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Organization Name Phone Number E-Mail Address Present

AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com

Jeff Fenton 707-793-3832 jeffery.fenton@amec.com

Ray Hendry 303-807-4421
PNNL Steve Maheras
Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com

Wengian Dou 415-321-1785 wdou@onesullivan.com

Bob Hunt 619-672-2796 rhunt@onesullivan.com X
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com
Arcadis Scott Morris 619-291-7800x21 scott.morris@arcadis-us.com X

Bill Beaman

510-596-9524

william.beaman@arcadis-us.com

Cabrera/Insight

Mitra Fattahipour

MFattahipour@ieeci.com
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
Documents Historically Reviewed
1 B Draft Remedial Action Work Plan for 9/4/12 10/4/12 10/4/12 10/2/12 10/4/12
Parcel B (Excluding IR Sites 7/18)
2 C Draft Survey Unit Project Reports for 9/5/12 10/5/12 10/5/12
Survey Units 244, 247, 302, 303, and 304
3 C Final Survey Unit Project Reports for 9/7/12 n/a
Survey Units 233, 234, 237, and 239
4 E Draft Survey Unit Project Reports for 9/12/12 10/12/12 10/9/12
Survey Units 225, 229, 230, and 235
5 B Draft FOST for Parcel B - IR Sites 7 and 9/14/12 10/15/12 10/12/12 | 10/16/12 10/3/12 10/16/12
18
6 G Draft Remedial Action Work Plan 9/14/12 10/29/12 10/30/12 | 10/30/12 | 10/31/12 | 10/30/12
7 E Draft Survey Unit Project Reports for 9/14/12 10/15/12 10/10/12
Survey Units 228, 240, 241, and 245
8 D-1 Final Work Package 101, Survey Units 9/17/12 n/a
264, 267, 274, 276, and 277
9 C Final Survey Unit Project Reports for 9/18/12 n/a
Survey Units 213, 221, 226, and 231
10 D-1 Final Work Package 102, Survey Units 9/19/12 n/a
250, 251, 272, 273, and 275
11 C Final Survey Unit Project Reports for 9/20/12 n/a
Survey Units 192, 194, 227, and 232
12 E-2 Draft Final ROD 9/24/12 10/26/12 10/11/12 | 10/19/12 | 10/26/12 | 10/26/12
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

January 24, 2013

Agency Submittal of Comments

Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12 Review 10/23/12 | 10/25/12 11/8/12 10/25/12;
extension 1/7/13
14 D-1 Final Work Package 103, Survey Units 9/26/12 n/a
252, 257, 259, 261, and 278
15 D-1 Final Work Package 104, Survey Units 9/27/12 n/a
258, 260, 263, 268, and 269
16 Basewide | Final Federal Facilities Agreement 9/27/12 n/a
Schedule For Fiscal Year 2013
17 B Final Design Amendment Parcel B 9/28/12 n/a
(Excluding IR 7/18)
Document Review Period Recently Completed
1 Basewide | Groundwater Monitoring Report (October 10/1/12 n/a 11/20/12
2011-June 2012)
2 E Final Survey Unit Project Reports for 10/3/12 n/a
Survey Units 214, 215, 216, and 217
3 E Final Survey Unit Project Reports for 10/4/12 n/a
Survey Units 218, 222, 223, and 224 p
4 B Report for Installation Restoration Sites 07 10/5/12 n/a
and 18
5 D-1 Final, Final Status Survey Results, 10/8/12 11/9/12
Building 274
6 C Final Remedial Design and Design Basis 10/9/12 n/a
Report
7 E Final, Final Status Survey Results, 10/9/12 11/9/12

Building 500
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

January 24, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
8 C Draft Remedial Action Work Plan for RU- 10/10/12 11/27/12 11/29/12
Cc2
9 E Draft Survey Unit Project Reports for 10/11/12 11/12/112 11/13/12
Survey Units 246, 248, 249, and 300
10 B Replacement Pages for Final Remedial 10/12/12 n/a
Action Completion Report for IR-7/18
11 D-1 Final Work Package 105, Survey Units 10/16/12 n/a
253, 255, 262, 266, and 270
12 E Final, Final Status Survey Results, Former 10/16/12 11/16/12
Building 529 Site
13 D-1 Final Work Package 106, Survey Units 10/17/12 n/a
271, 279, 280, 281, and 282
14 E-2 Draft Technical Memorandum for the 10/22/12 11/21/12 11/21/12 11/20/12 | 11/21/12 | 11/26/12
Geotechnical Investigation
15 E Draft Proposed Plan to BCT only 10/26/12 11/26/12 11/21/12 | 11/27/12 | 11/29/12 | 11/27/12
16 E Final, Final Status Survey Results, 10/29/12 11/29/12
Building 521
17 D-1 Draft Survey Unit Project Reports for 10/29/12 11/29/12
Survey Units 254, 265, 256, and 283
18 E Draft Final Status Survey Results at 10/30/12 11/30/12 11/30/12
Former Building 520 Site
19 E Draft Survey Unit Project Reports for 11/1/12 12/3/12 12/3/12
Survey Units 301, 306, 307, and 308
20 C Final Execution Plan 11/8/12 n/a
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
21 C Final Design Plan 11/8/12 n/a
22 B Final Remedial Action Work Plan 11/13/12 n/a
23 E Draft Survey Unit Project Reports for 11/16/12 12/17/12 12/13/12
Survey Units 305, 309, 310, and 311
24 E-2 Final Record of Decision 11/26/12 n/a
25 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 1/10/13 1/14/13 1/11/13
Documents Currently Under Review
1 C Draft Remedial Action Work Plan for RU- 11/16/12 1/9/13 30-day
C1, RU-C4, RU-C5, and Building 241 extension
Area
2 F Draft Final Radiological Data Gaps 11/30/12 12/30/12
Investigation Tech Memo #2a
3 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 1/22/13
4 D-1 Draft Final Status Survey Results at 12/7/12 1/7/13
Former Building 313, 313A, and 322 Sites
5 F Final Data Gap Investigation Work Plan 12/10/12 n/a
and SAP Addendum
6 D-1 Draft Final Status Survey Report for 12/10/12 1/11/13 1/11/13
Building 383 Area
7 uc-1,2 Draft RACR 12/12/12 1/14/13 1/14/13
8 G Final Remedial Action Work Plan 12/12/12 n/a
9 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/22/13
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ATTACHMENT B

HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

January 24, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
10 E-2 Final Technical Memorandum for 1/3/13 n/a
Geotechnical Investigation
11 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13
12 E Draft Pothole Area Characterization Work 1/8/13 2/8/13
Plan
13 B Startup and Operations Plan for Sail 1/10/13 1/31/13 Concurrence 1/22/13
Vapor Extraction System at IR10 Requested
14 B Revised Polylactate Injection Plan for the 1/12/13 1/24/13 Concurrence 1/22/13 1/22/13
Remedial Action Requested
Documents For Upcoming Review (next 3 months)
1 E Draft NAPL Treatment Pilot Study Work 1/21/13 30 days from Date
Plan for IR Site 03 submittal Tentative
date
2 uc-1,2 Draft O & M Plan 1/21/13 30 days from Date
submittal Tentative
date
3 F Final RAD Data Gap Investigation Tech 1/25/13 n/a Date
Memo #2a Tentative
4 E-2 Quarterly Landfill Gas Monitoring Report - 2/1/13 n/a Date
Fourth Quarter 2012 Tentative
5 E-2 Final Ship Shielding RACR 2/1/13 n/a Date
Tentative
6 C Final RU-C2 Remedial Action Work Plan 2/1/13 n/a Date
Tentative
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Iltem Parcel Document Name Date Comments Notes EPA DTSC Board SF
7 UcC-1,2 Final Non-RAD RACR 2/5/13 Concurrence Date
Tentative
8 B,D-1, G Final Soil Vapor Investigation Tech Memo 2/8/13 n/a Date
and UC-2 Tentative
9 E-2 Draft RACR for PCT TCRA - Phase 2 2/11/13 45 Days from Date
submittal Tentative
10 E Proposed Plan to Public and BCT 2/12/13 30 days from Date
submittal Tentative
date
11 D-1 Draft RAD RACR- North 2/25/13 30 days from Date
submittal Tentative
date
12 Basewide | Draft CIP Update 3/1/13 30 days from Date
submittal Tentative
date
13 E Final GWTS Report Addendum 3/6/13 n/a Date
Tentative
14 E Final IR 03 Treatability Study Report 3/11/13 n/a Date
Tentative
15 UC-1,2 Final O&M Plan 3/21/13 n/a Date
Tentative
16 D-1 Final Rad RACR Parcel D-1 North 4/3/13 n/a Date
Tentative
17 C Final RA Work Plan for RU-C1, RU-C5, 4/28/13 n/a Date
and Building 241 Area Tentative
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ATTACHMENT B
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013

Agency Submittal of Comments
Expected
Submittal Date for Water City of
Item Parcel Document Name Date Comments Notes EPA DTSC Board SF
18 E Final Soil Characterization Tech Memo 4/30/13 n/a Date
Tentative

CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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ATTACHMENT C
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS

Person/Agency
Due Date Committing to Resolution Status
Action Item

Person Authoring

Item No. Action Item the Action Item

New Action ltems

1 The Navy will send DTSC the Navy Navy In Progress
chains-of-custody for the CDPH
samples collected at the Parcels
C and E building sites.

2 The Navy will add the transfer Navy Navy In Progress
documents to the Joint Execution
Plan schedule and send to the
BCT for review.

3 The Navy will identify the report Navy Navy In Progress
changes to the Parcel D-1,
Phase Il Draft Execution Plan in
the Navy's cover letter.

Outstanding Action Items

No Outstanding Action Items
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